

Summary of East Kitsap Steelhead Recovery Plan workshops and major milestones

Milestone: Workshops/Project Updates	Date	Participants (other than Suquamish Tribe and its consultant)	Outputs/Deliverables
Population Recovery Goals	Sept. 5, 2018	NWIFC, WDFW, Kitsap Co.	Technical memorandum; comments received
Habitat Recovery Goals	Oct. 10 and follow up, 2018	Work sessions	Habitat recovery goals developed
WSPER meeting	Dec. 11, 2018	Updated and vetted WSPER on population/habitat goals	Discussion and comments received
Pressures Assessment	Jan. 31, 2019	Kitsap County work session	Pressures assessment completed
WSPER meeting	Feb. 19, 2019	Updated and vetted WSPER on pressures assessment	Discussion and comments received
Recovery Strategies	May 14, 2019	Workshop with WSPER TAG	Strategies and sub-strategies developed
Final Review Draft Plan	March 11, 2020	Presentation and workshop with WSPER TAG and others	Rec'd comments from multiple entities
Final Recovery Plan	May, 2020		Final Recovery Plan
Report to LIO Executive Committee	June 4, 2020	LIO Executive Committee	Endorsement by LIO; release of final plan

In addition to the above workshops and presentations, the Tribe and consultants met with the Puget Sound marine survival group (including several individuals from NOAA, WDFW, and LLTK) in February 2019 to better understand early marine survival pressures for steelhead in Puget Sound, including East Kitsap.

We also met with NOAA (David Price) in January 2020 to discuss and coordinate on elements of the Puget Sound Regional Steelhead Recovery Plan (that had just been completed) and the East Kitsap Steelhead Recovery Plan, which was in the latter stages of development at the time.